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NEI Service Area



Major Projects Completed
NEI - Shipyard Boulevard
Cost: $995,136

NEI Evaluation (City / County) 
Cost: $468,000

I & I Study of Service Areas tributary to PS 34 & PS 35
Cost: $158,000



Major City Projects Underway
Greenville Loop Road Improvements
– Rehabilitate 2,000 LF of 20” FM
– Replace 12 air release valves (ARVs)
– Repair/replace ARV vaults
– Rehabilitate/replace 450 LF 20” gravity sewer
– Replace junction manhole @ PS 34

Cost: $1,839,107
Timeline: Aug - Nov



Major City Projects Underway
Electrical Improvements to Pump Stations
Cost: $2,290,000
Timeline: Aug – May 2008
Pump Station Capacity Improvements
Cost: $1,220,000
Timeline: Sept – Nov
24” Force Main Relocation (Hewlett’s Creek)
Cost: $1,980,481
Timeline: Aug – Jan 2008



Related Projects
PS 35 Junction Box Replacement (New Hanover Co.)
Cost: $1,071,425
Bradley Creek Outfall Rehabilitation (New Hanover Co.)
Cost: $961,347
NEI Segment 1 Improvements (Wrightsville Beach)
Cost: $920,000



NEI Improvements

Total costs of work completed or underway:
$11,903,496

Estimated 
completion 
date of current 
repairs:

January, 2008



Flow Management
Limited Building Permits to 120,000 GPD in the 
NEI Basin, beginning April 20, 2007
Diversion of up to 600,000 gpd from NEI to 
NSWWTP via Ogden Interceptor
Continued water conservation efforts and FOG 
Program
Continued development of capacity allocation 
and tracking program


